FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  July,2012

Date: August 13,2012

CONTRACTOR: BRIAN S CONTRACTING lNC

ADDRESS: PO BOX17790 . o Contract No. 60237 1

City, State ZIP: HONOLULU HAWAlI 96817 ‘, _ DAGS Job No. 22 10 0648

PROJECT TITLE: South Street (Lot R) & Makal Garage (Lot A) Parkmg Garage Elevator Modermzatron

CONTRACT FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER { ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 706,000  |DUEMONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

[ #7 DAILY REPORTS { /]/PAYROLL AFFIDAVITS

MONTHL Y ESTIMATE CHECKLIST

CHANGE ORDERS [( CONTRACT NUMBER [ #f PROJECT NAME & LOCATION

Total $ 2,571.43 [ #7 ALL SIGNATURES

Adjusted Contract Amount $ 708,571.43

WORK ACCOMPLISHED Basic Contract Change Order . Total
Completed to Date 8426% $  594,880.00 6597% § 257145 § 59745145 T
Retained $ 55,856.00 $ 240.00 $ 56,096.00

Amount Subject to Payment $ 539,024.00 $ 2,331‘;; Et$ 541 ,355.«2—5— =
Payments to Date $ 51837400 s - §  518374.00
Payments Now Due $ 20,650.00 s 233195 |$ 20984431
Payment No. +zz,981- S re

'Remarks R

L TRACTAL.  AGUEED o TH pEOSIioN .
Efzifiz o

2. | certify that the above bill is correct, just, that payment has not been received, and all
payroii affidavits have been submitted, are current, or proper deductive exclusions have been

8/24 // 2 made to this request and at least 80% of our workforce resides in Hawaii o

1. Computed and Checked by:

TN

3. Recol = ’ Qm}ec!lns pectoplor Engineer Date: Tt L S St s
ng - BRIAN'S CONTRACTING, INC. -
WCZ- Bfesliz L

4. Recommended: Area Engmeer/Archltect Date:

AIG 23 2012 7/31/2012

5. Approved: Branch Chief or District Engineer Date: y signature / Title: U Date

The Public Works fmin%trat(?&?%gme been issued and the work performe Brian M. Arakaki, President

At fa)
AUG 23 201
u State Public Works Administrator Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: July, 2012

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 60237
PROJECT TITLE: South Street (Lot R) & Makai Garage (Lot A) Parking Gar DAGS Job No.: 22-10-0648
a)
% CONTRACT|
o LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT]
E)J PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE% CMF’I__J % RETAINED
BRIAN'S CONTRACTING, IN{General Contractor ABC-23456 $90,510 $72,640| 80.26% 5% $3,632|A

SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| =£OMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNTI TO DATE|[% CMPL| i/g| RETAINED|
Chad's Plumbing Plumbing C-31497 $6,000 $6,000] 100.00% 10% $600
Close Construction Rubber Flooring ABC-20952 $7,500 $5,000] 66.67% 10% $500
KONE, inc. Elevator C-11336 $411,990 $369,990] 89.81% 10% $36,999
L.A. Painting Painting C-22044 $30,000 $7,000f 23.33% 10% $700
Quality Sheetmetal & AC Air Conditioning C-627 $40,000 $38,000] 95.00% 10% $3,800
Ted's Wiring Service Electrical BC-3905 $115,000 $93,750] 81.52% 10% $9,375
Unitek Insulation Asbestos Abatement C-11851 $5,000 $2,500] 50.00% 10% $250
#DIV/O} 10% $0
#DIV/0! 10% $0
#DIVIO! 10% $0
#DIV/O! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% 30

Total Retained from Subs $52,2241B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Checked/Verified by:

!Mect Inspector or Engineer

Brian's Contracting, Inc.
Name of Contractor

7/31/2012

By Signature Date

o

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

DPW-CIA 7/06

For the Month of: July, 2012

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 60237

PROJECT TITLE: South Street (Lot R) & Makai Garage (Lot A) Parking G DAGS Job No.: 22-10-0648
A CHANGE
% ORDER)
O LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
5 PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|% CMPL % RETAINED|

BRIAN'S CONTRACTING, INQGeneral Contractor ABC-23456 $830 $330] 39.75% 5% $16|A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB] COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPL| % RETAINED
LA Painting Painting C-22044 $230 $230| 100.00% 10% $23
Ted's Wiring Service Electrical BC-3905 $2,010 $2,010| 100.00% 10% $201
KONE, Inc. Elevator C-11336 $827 $0 0.00% 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/01 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/OY 10% $0
Total Retained from Subs $2241B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I

I certify that the above retentions are correct for this request.

Checked/Verified by:

Brian's Contracting, Inc.
Name of Contractor _

o

lnitiaT‘-‘Fr(oject Inspector or Engineer
7/31/2012

By Signature [ Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: SOUTH ST GARG (LOT R) & MAKAI GARG (LOT A) - PARKING
GARG ELEVATOR MODERNIZATION

BILLING MONTH: July-12 DAGS JOB NO.: 2 2-10-0648 CONTRACT NO.: 60237
CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 $11-354M $22,500.00 $1,850.00 $20,650.00

Totals: | $22,500.00 $1,850.00 $20,650.00

Change Order Payment Suffix: 3,2

Suffix Fund Symbol Amount Earned Retainage Amount Due
o2 $12-354M - $2,571.00 - $240.00 $2,331.00

Totals: | $2,571.00 $240.00 $2,331.00 |

Grand Total: | $25,071.00 ' $2,090.00 @ $22,981.00

7 Na 083202

Verified Bgf/ DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30439600

. CostCode  3Al

Voucher No. %{ﬁcf M(QO

Verified By




